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Electrical Safing
Clear TC Floor Area & Setup Packaging Area

Relocate Elephant Trunk stations/HVAC
Remove Shield Walls & Labyrinths
Area Preparations Complete

Remove TC/TCB Cable, Conduit, and Trays
Clear 100' and 102' Penetrations

Remove Diagnostic & Remaining TC 100' Equipment
Safety Review

Begin 102' Removals
Remove Tokamak Cable trays & Conduit

Remove MIRI,PF,TF & heating cooling lines
Shutdown Vacuum Systems

Disconnect & Reposition NB boxes
Begin Tokamak Dismantling

Remove Pump Ducts
Remove In-vessel Tiles
Fill Vacuum Vessel with Concrete

Remove Tritiated Oil Conatminated Systems in TCB
Remove Tritium Systems

Umbrella Struct, Lintels, Shear Cmpr Panels
Begin DWC Operations

Diamond Wire Cut/Remove North Half of Tokamak
Center Column and ISS

Diamond Wire Cut/Remove South Half of Tokamak
Complete DWC Operations

Remove Lower PF's and Concrete Plug
Final Decontamination & Survey

Project Complete
Project Start 01JAN92

Project Finish 01OCT02

Data Date 31MAY99

Run Date 27JUL99
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